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Abstract 
 
The aims of this paper are three-fold. Firstly, we present a brief review of the literature in order 
to identify some of the key variables that have been used to explain the levels of risk associated 
with given purchase situations. Secondly, we briefly discuss what the literature tells us about 
risk handling strategies, focusing in particular on the buying firm’s likely response to different 
levels and types of perceived risk. Finally, we discuss a case study drawn from an on-going 
research project in the UK naval shipbuilding sector. The aim of this research project is to 
understand why a number of buying organizations are experiencing performance problems in 
particular supply networks, and to suggest strategies for improvement. Our interest in this paper 
is to explore what insights might be offered into this case study by the literature dealing with 
perceived risk. 
 
 

Introduction 

It is a common contention in the literature dealing with and buyer-seller interaction (Hakansson, 

Johanson and Wootz 1976; Turnbull, Ford and Cunningham 1996) that a desire to manage 

and/or reduce perceived risk is a critical driver of buyer and seller behaviour.  Much the same 

conclusion has been reached in the literature dealing with organizational buying behaviour 

(Johnston and Lewin 1996; Peters and Venkatesan 1973). It is not surprising that buyers and 

sellers should be strongly motivated to manage the perceived risks associated with their 

interactions. There is substantial evidence that managers in a variety of corporate positions have 

a tendency to be risk averse (Arrow 1971; Swalm 1966) and several studies have shown that 

industrial buyers seek to minimize risk whenever possible (Sweeney, Mathews and Wilson 

1973; Wilson 1971).  

 

There is undoubtedly an individual psychological dimension to these findings, but there is also a 

strong economic/commercial argument in favour of greater certainty in the buyer-seller 

exchange environment. From the perspective of the buying organization there are costs 

associated with high levels of perceived risk in its dealings with particular suppliers. These costs 



can be operational; if, for example, a supplier fails to deliver a crucial component on time or to 

the required quality and there are delays in the production process. They can be transactional; 

that is costs associated with monitoring supplier performance and enforcing contractual 

commitments under conditions of uncertainty. Finally, they can be reputational; that is when the 

failings of a supplier impact on the performance of the buying organization in the eyes of its 

customers. From the perspective of the seller, an ability to manage and/or reduce perceived risk 

by offering a reliable product or service is crucial in helping it to acquire and retain profitable 

customers. 

 

The aims of this paper are three-fold. Firstly, we present a brief review of the literature in order 

to identify some of the key variables that have been used to explain the levels of risk associated 

with given purchase situations. Secondly, we briefly discuss what the literature tells us about 

risk handling strategies, focusing in particular on the buying firm’s likely response to different 

levels and types of perceived risk. Finally, we discuss a case study drawn from an on-going 

research project in the UK naval shipbuilding sector. The aim of this research project is to 

understand why a number of buying organizations are experiencing performance problems in 

particular supply networks, and to suggest strategies for improvement. Our interest in this paper 

is to explore what insights might be offered into this case study by the literature dealing with 

perceived risk. 

 

Literature Review 

Most of the classic models of organizational buyer behaviour posit perceived risk as a core 

explanatory variable. One of the most influential and enduring of these models is the buy-grid 

classification developed by Robinson, Faris and Wind (1967). This model suggests a 

categorization with three basic purchase situations, each associated with a different level of 

uncertainty. These purchase situations are new task (high uncertainty), modified re-buy (medium 



uncertainty) and straight re-buy (low uncertainty). The key differentiators between each situation 

are how much experience the buying organization has had in buying the same or a similar good 

or service, how much information is needed to make a decision, and the need to consider new or 

unknown suppliers.  

 

This basic model of the newness or novelty of a purchase situation certainly offers a useful 

starting point for understanding perceived risk. As others have argued, however, the novelty 

dimension cannot give us a complete picture (Hutt and Speh 2001; Puto, Patton and King 1985). 

This is because the level of perceived risk in a purchase situation is a function of both the level 

of uncertainty and the potential consequences or impact of that uncertainty. For the level of 

perceived risk to be high, a purchasing decision needs to be characterized by significant 

uncertainty and the personal or organizational consequences of a poor decision need to be 

substantial. 

 

All of this suggests that in order to understand perceived risk we need to factor in additional 

variables. Two variables that receive extensive discussion in the literature are the complexity of 

the purchase situation and the importance of the purchase (Johnston and Lewin 1996; 

McQuiston 1989). McQuiston (1989, p. 70) defines the complexity of the purchase situation in 

terms of how much detailed technical or specialist information is required to make an accurate 

evaluation of the product being bought. In general, studies dealing with the concept of 

complexity have concluded that an increase in the complexity of the purchase situation leads to 

greater uncertainty for the buying organization (cf. Kirsch and Kutschker 1982). Complexity and 

novelty are thus fairly closely related in that they both impact on the uncertainty dimension of 

perceived risk. 

 



McQuiston (1989, p. 70) also provides a useful definition of the second additional variable that 

we should consider, the importance of the purchase. This is defined as the perceived impact of a 

purchase on organizational profitability and productivity. Based on this definition, we consider 

that perceived risk could only be high for those purchase situations in which a poor decision can 

substantially damage an organization’s economic performance. 

 

We turn now to a brief consideration of what the literature has to say about risk-handling 

strategies. One useful, albeit fairly general, contribution is the article by Puto, Patton and King 

(1985). They argue that the industrial buyer’s supplier selection decision process is best 

characterized as one of problem solving in the face of probabilistic outcomes (risk). Given this, 

they suggest that industrial buyers have to adopt risk-handling strategies designed to reduce or at 

least manage these perceived risks. The article discusses three such strategies: reducing 

uncertainty by gathering additional information about a supplier and its offering; playing the 

odds by choosing the supplier with the most favourable expected value; and spreading the risk 

by selecting more than one supplier to service a particular requirement. 

 

To gain a really effective insight into risk handling strategies, however, we must go beyond this 

fairly generalized level of discussion to consider how industrial buyers might behave in response 

to different types as well as different levels of risk. Hakansson, Johanson and Wootz (1976) 

make perhaps the most valuable contribution in this regard through the development of a three-

fold typology of uncertainty. Considering the process of buyer-seller interaction from the 

buyer’s point of view, they suggest that uncertainty can vary along three distinct although 

interrelated dimensions, which they dub need uncertainty, market uncertainty and transaction 

uncertainty. 

 



Need uncertainty refers to the difficulties experienced by buying organizations in specifying 

precisely what it is that they require. This uncertainty encompasses not just the technical task of 

specifying the functional requirement of the buyer, but also other aspects of the buyer’s demand 

such as quantities and the timing of precisely when an item is needed. Market uncertainty refers 

both to the level of heterogeneity in the supply market (differences between alternative 

suppliers) and to the level of dynamism (how far these differences change over time). This 

dimension of uncertainty can create difficulties for a buyer in accurately comparing the offering 

of one supplier with that of another. It also presents the possibility that a buyer might incur a 

substantial opportunity cost if it purchases from the same supplier over an extended period of 

time. Finally, transaction uncertainty refers to the physical, legal, or logistical difficulties that 

might be encountered in getting a product or service from the seller to the buyer. This type of 

uncertainty can also have a cultural or linguistic distance dimension. 

 

The value of identifying these three dimensions of uncertainty is that it allows Hakansson, 

Johanson and Wootz (1976) to develop a more nuanced analysis of risk-handling strategies than 

that described above. According to their research findings, industrial buying behaviour does 

indeed vary in line with these different types of uncertainty. To take the example of purchase 

situations characterized by high need uncertainty, they argue that a common risk-handling 

strategy is for the buying organization to work closely with a known supplier. 

 

In the next section, we present a brief overview of a case study from an on-going research 

project in the UK naval shipbuilding sector. Our discussion is framed in terms of the analytical 

categories of perceived risk and risk handling outlined above. Our intention is to see how far 

these categories of risk illuminate our case study findings. 



Case Study: Buying Electrical Cables for Naval Shipbuilding Projects 

The case study discussed here is drawn from a wider 18-month research project looking at 

particular supply networks feeding four companies from the UK shipbuilding and ship-repair 

sector. We have adopted an action-research methodology in carrying out these case studies 

(Greenwood and Levin 1998). The research team therefore consists of two academic researchers 

and nominated managers from each of the case study companies. Our aim is to go beyond a 

simple analysis and explanation of what is happening in particular supply networks, to engage 

the case study companies in a jointly managed process of performance improvement. Given 

limitations on space, only those discrete aspects of this case that are relevant to the issue of 

perceived risk are discussed here. A more complete discussion of the case can be found in 

Sanderson, Cox and Wright (2003). 

 

The case in question concerns the supply network that delivers electrical cables to a major UK 

naval shipbuilder. We were asked by the shipbuilder to look at this particular supply network, 

because several of the suppliers within it have historically exhibited extremely poor 

performance. This is primarily in terms of the suppliers’ inability to meet delivery targets and in 

terms of the very long lead times (typically in excess of 16 weeks) that the shipbuilder is forced 

to accept. 

 

At a superficial level, one might assume that the perceived risk associated with buying electrical 

cables would be relatively low. The bought-in cost of electrical cables is only a very minor 

element of the overall cost of building a warship (typically less than 5%). This suggests that the 

importance of this purchase would be relatively low and that performance problems in the 

buying of this product would not be a particular priority. Moreover, the purchase situation for 

electrical cables within most shipbuilding projects is predominately straight re-buy with 

elements of modified re-buy. The design of each class of warship does vary significantly, but the 



bulk of the electrical cable used on board each ship is selected from a well-established range of 

cable types, supplied by a relatively small number of known suppliers. In addition, with the 

exception of certain specialist cables, the pace of technological innovation in this product 

category is relatively low. In combination, these factors suggest that the levels of purchase 

novelty, purchase complexity and need, market and transaction uncertainty associated with 

electrical cables would also be relatively low. 

 

Despite these purchase characteristics, however, our research in this case demonstrates that the 

perceived risk associated with buying electrical cables is in fact relatively high. Why should this 

be so? Contrary to an a priori assumption that cables are not an important purchase (based on 

the size of this category of expenditure), our findings reveal that the supplier performance 

problems exhibited in this supply network do have a substantial impact on the productivity and 

profitability of the shipbuilder. This conclusion is derived from the fact that electrical cables are 

present throughout every vessel. Consequently, delays in the delivery of a consignment of cable 

can and do cause severe and costly delays in the integration and outfitting phases of 

shipbuilding. 

 

The remaining question is why should supplier performance be so poor, and perceived risk be so 

high, when electrical cables appear to be characterized by relatively low levels of purchase 

uncertainty? Our evidence demonstrates that the answer lies with the nature of the shipbuilding 

process itself. Given the time and complexity involved in designing and building a warship, and 

the infrequent nature of the work, concurrent engineering is the predominant method of working 

in this industry. This implies that the process of building a vessel begins while the design phase 

is still on going. Moreover, difficulties highlighted once building commences are fed back into 

the design process and incremental adjustments are made. Concurrent engineering therefore 

implies that both the design and the build schedule of a vessel are relatively unstable. 



The relevance of this method of working to perceived risk in the buying of electrical cable is that 

it generates substantial need uncertainty. The demand profile for cable is closely linked to the 

overall design of a vessel and to the order in which elements of that vessel are integrated and 

outfitted. Given that these factors are relatively unstable, it is unsurprising that the shipbuilder in 

this case is experiencing significant need uncertainty in relation to cable types, quantities and the 

timing of deliveries. It is our contention that this need uncertainty is the primary cause of the 

poor supplier performance identified by the shipbuilder. In essence, suppliers are being 

prevented from achieving a reliable delivery performance, because the shipbuilder’s demand 

signal is erratic and unpredictable. Shorter lead times are also difficult to achieve in an 

environment where suppliers find it virtually impossible to undertake longer-term planning of 

their own procurement and production schedules. 

 

Our conclusion based on this analysis is that the perceived risk associated with buying electrical 

cables can only be reduced, and supplier performance improved, if the shipbuilder reviews its 

approach to the design and build process. We argue that this review should focus on three main 

issues. Firstly, the design of a vessel should be more mature before building begins. Secondly, 

design changes should be minimized once building is underway. Thirdly, where such changes 

are imperative they should be centrally approved and coordinated. This case therefore poses a 

challenge to the contention of Hakansson, Johanson and Wootz (1976) that a buying 

organization can best mitigate need uncertainty by working more closely with a known supplier. 

Such close working may make a supplier more willing to accommodate the need uncertainty of 

the shipbuilder, but in this case the solution, like the problem, lies within the buying 

organization. 
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